Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14575-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0009

Date: 08/10/2015
Page 1 of 7

Pay Period:

Contract Location: Time Allowed: 938  Days
1-285/SR 407 IN CLAYTON AND FULTON COUNTIES. Elapsed Calender Days: 754  Days
Percent Time: 80.38
District: 7 Area: 03
Contractor:
SHEETS CONSTRUCTION CO., INC. Date Let: 05/17/2013
P. 0. BOX 518 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MCDONOUGH GA 30253-0518 Date Work Began: 11/13/2014
Phone: (770)957-2843 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2016
Surety Co: WESTERN SURETY COMPANY
Current Contract Amount $6,517,272.97 Counties:
Original Contract Amount $5,006,829.40 Clayton Fulton
Funds Available $2,609,386.38
Percent Complete 59.72%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004203 $6,517,272.97 $5,006,829.40 $2,609,386.38 59.96% $427,012.52

Chief Engineer

07/01/2015
to 07/31/2015



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14575-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0009

Pay Period:

Date: 08/10/2015
Page 2 of 7

07/01/2015
to 07/31/2015

Project Number:

Federal State Project Number:

M004203

M004203

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,113,470.81

Prev to Date
$2,716,858.16

$778,367.70 $679,214.54
$3,891,838.51 $3,396,072.70
$16,048.08 $84,801.37
$3,907,886.59 $3,480,874.07
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,907,886.59 $3,480,874.07

Total Payable:

This Estimate

$396,612.65
$99,153.16
$495,765.81
($68,753.29)
$427,012.52
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$427,012.52



Rpt-ID: RCPESPRJ Georgia

Date: 08/10/2015

User: vepps Department of Transportation Page 3 of 7
Estimate Summary By Project
Contract ID: B14575-13-000-0 Estimate Number: 0009 Pay Period: 07/01/2015
to 07/31/2015
Project Number M004203
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 610-0716 REM CONC MEDIAN BARRIER LF 1,050.000 1,060.150
188.000 .000
1,060.150 $.00 $199,308.20
0050 610-6510 REM HWY SIGN, OVHD EA 90.000 .000
452.000 4.000
4.000 $1,808.00 $1,808.00
0146 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1810.000 1.000
1.000 $1,810.00 $1,810.00
Il - MP 0.50 NB
0151 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1810.000 1.000
1.000 $1,810.00 $1,810.00
Il - MP 7.70 SB
0156 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1810.000 1.000
1.000 $1,810.00 $1,810.00
I - MP 1.50 SB
0216 621-3150 CONCRETE BARRIER, TYPE 26 LF 1,050.000 1,060.150
265.000 .000
1,060.150 $.00 $280,939.75
0226 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 29,121.000 .000
19.150 3,590.250
3,590.250 $68,753.29 $68,753.29
0386 638-1013 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, MF LS 1.000 .700
31270.000 .300
1.000 $9,381.00 $31,270.00
0.50 NB
0391 638-1013 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, MF LS 1.000 .700
29770.000 .300
1.000 $8,931.00 $29,770.00

5.90 NB



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14575-13-000-0 Estimate Number: 0009

Date: 08/10/2015
Page 4 of 7

Pay Period: 07/01/2015
to 07/31/2015

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0396 638-1013 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, MF LS 1.000 .700
29770.000 .300
1.000 $8,931.00 $29,770.00
6.30 NB
0401 638-1013 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, MF LS 1.000 .700
32500.000 .300
1.000 $9,750.00 $32,500.00
1.50 SB
0406 638-1013 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, MF LS 1.000 .700
29770.000 .300
1.000 $8,931.00 $29,770.00
7.70 SB
0471 641-1100 GUARDRAIL, TP T LF 20.000 21.000
66.850 .000
21.000 $.00 $1,403.85
0476 641-1200 GUARDRAIL, TP W LF 100.000 1,262.500
32.700 .000
1,262.500 $.00 $41,283.75
0481 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 9.000
730.000 .000
9.000 $.00 $6,570.00
0486 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 6.000
2070.000 .000
6.000 $.00 $12,420.00
0526 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 250.000 826.990
79.000 .000
826.990 $.00 $65,332.21
Category Amount: $121,915.29 $836,329.05



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14575-13-000-0 Estimate Number: 0009

Date: 08/10/2015

Page 5 of 7

Pay Period:
to 07/31/2015

07/01/2015

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3001 150-1000 TRAFFIC CONTROL - LS .000 .735
957000.000 .049
.784 $46,893.00 $750,288.00
SUPPLEMENTAL AGREEMENT NO 1
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3007 610-9310 REM STR SUPPORT, TP - LS .000 .000
1810.000 1.000
1.000 $1,810.00 $1,810.00
3,MP 5.9
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3008 610-9310 REM STR SUPPORT, TP - LS .000 .000
1810.000 1.000
1.000 $1,810.00 $1,810.00
3, MP 6.3
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3018 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
78920.000 400
.800 $31,568.00 $63,136.00
MP 62.3 WB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3025 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
67730.000 .300
.700 $20,319.00 $47,411.00
0.80 NB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3026 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
73620.000 .300
.700 $22,086.00 $51,534.00
3.50 NB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3027 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
73870.000 .300
.700 $22,161.00 $51,709.00
3.90 NB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3031 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
79030.000 .500
.700 $39,515.00 $55,321.00
9.80 WB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3033 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
76620.000 .300
.700 $22,986.00 $53,634.00

10.70 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14575-13-000-0 Estimate Number: 0009

Date: 08/10/2015
Page 6 of 7

Pay Period: 07/01/2015
to 07/31/2015

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3035 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
79550.000 .200
.600 $15,910.00 $47,730.00
10.30 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3037 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
67240.000 .300
.700 $20,172.00 $47,068.00
9.60 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3038 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
71240.000 .300
.700 $21,372.00 $49,868.00
5.40 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3039 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
71790.000 .300
.700 $21,537.00 $50,253.00
5.90 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3040 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
109535.120 .200
400 $21,907.02 $43,814.05
4.90 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3041 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
78290.000 .300
.700 $23,487.00 $54,803.00
1.90 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3042 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
85570.000 .300
.700 $25,671.00 $59,899.00
0.90 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3044 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 1.100
123760.000 -.100
1.000 $-12,376.00 $123,760.00

9.5NB
USE THIS ITEM FOR MEASUREMENT & PAYMENT



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14575-13-000-0 Estimate Number: 0009

Date: 08/10/2015

Page 7 of 7

Pay Period: 07/01/2015
to 07/31/2015

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3047 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
90075.000 .300
.700 $27,022.50 $63,052.50
11.0 NB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
Category Amount: $373,850.52 $1,616,900.55
Project Total Amount: $495,765.81 $3,891,838.51



